



# FSRU Toscana Terminal Gas Year 2016/2017

(Aggiornamento 04/08/2016)

Gas Year	Month	Progressive number of Delivery Slot (1)	Scheduled Arrival Window	Quantity expected to be Unloaded (mc <sub>liq</sub> )	
2016/2017	October 2016	1	15/10/2016	155,000	
		2	23/10/2016	155,000	
		3	31/10/2016	155,000	
	November 2016	4	09/11/2016	155,000	
		5	17/11/2016	155,000	
		6	27/11/2016	155,000	
	December 2016	7	06/12/2016	155,000	
		8	14/12/2016	155,000	
		9	22/12/2016	155,000	
	January 2017	10	30/12/2016	155,000	
		11	07/01/2017	155,000	
		12	15/01/2017	155,000	
	February 2017	13	23/01/2017	155,000	
		14	31/01/2017	155,000	
		15	09/02/2017	155,000	
	March 2017	16	17/02/2017	155,000	
		17	26/02/2017	155,000	
		18	07/03/2017	155,000	
	April 2017	19	15/03/2017	155,000	
		20	23/03/2017	155,000	
		21	31/03/2017	155,000	
	May 2017	22	08/04/2017	155,000	
		23	17/04/2017	155,000	
		24	27/04/2017	155,000	
	June 2017	25	06/05/2017	155,000	
		26	14/05/2017	155,000	
		27	22/05/2017	155,000	
	July 2017	28	30/05/2017	155,000	
		29	08/06/2017	155,000	
		30	18/06/2017	155,000	
	August 2017	31	27/06/2017	155,000	
		32	06/07/2017	155,000	
		33	14/07/2017	155,000	
	September 2017	34	22/07/2017	155,000	
		35	30/07/2017	155,000	
		36	07/08/2017	155,000	
			37	15/08/2017	155,000
			38	23/08/2017	155,000
			39	31/08/2017	155,000
			40	09/09/2017	155,000
			41	18/09/2017	156,250

(1) Pursuant to Clause 3.4.1.6 and due to the LNG expected to be Unloaded, the Gas redelivery may be anticipated with respect to the relevant Scheduled Arrival Window.