



FSRU Toscana Terminal Gas Year 2021/2022

(Updated 07/02/2022)

Gas Year	Month	Progressive number of Delivery Slot or Monthly Slot ⁽¹⁾	Scheduled Arrival Window	Regasification Capacity [mcliq]
2021/2022	May 2022	28	29/05/2022	155,000
	June 2022	32	30/06/2022	155,000
	July 2022	33	Slot 33	155,000
		34	Slot 34	155,000
		35	Slot 35	155,000
	August 2022	37	Slot 37	155,000
		38	Slot 38	155,000
		39	Slot 39	155,000
	September 2022	40	Slot 40	155,000

⁽¹⁾ Pursuant to Clause 3.4.1.12 of the Regasification Code and due to the LNG expected to be Unloaded, the Gas redelivery may be anticipated with respect to the relevant Scheduled Arrival Window.